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ABOUT HOMES FOR SCOTLAND  
 

 
 
Homes for Scotland is the voice of the home building industry. 
 
With a membership of some 200 organisations together providing 95% of new 
homes built for sale in Scotland each year as well as a significant proportion of 
affordable housing, we are committed to improving the quality of living in Scotland by 
providing this and future generations with warm, sustainable homes in places people 
want to live. 
 
Visit www.homesforscotland.com for further information and follow us on twitter 
@H_F_S  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://www.homesforscotland.com/
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PROCESS 
 

 
 
Homes for Scotland represents members on a wide range of issues affecting their 
ability to deliver much needed homes. 
 
Our views are endorsed by committees and advisory groups utilising the skills and 
expertise of key representatives drawn from member companies.  
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Response to Aberdeen City and Aberdeenshire Draft Housing Land Audit 2016 
 

 
1. Introduction 
 
1.1 Homes for Scotland welcomes the opportunity to provide input into the 

Aberdeen City and Aberdeenshire Draft Housing Land Audit (HLA) in advance 
of the arranged meeting on Tuesday 17th May at which we will discuss and 
agree the HLA.  This response is not a line-by-line appraisal of the Draft HLA, 
rather a set of more general comments and observations from Members on 
the Draft HLA. We would be happy to go through the draft in more detail with 
both planning authorities in advance of the meeting on 17th May if that would 
be useful to ensure we are in a position to agree the HLA on that date. 

 
2. Housing Land Audits: Homes for Scotland Procedures 
 
2.1 Homes for Scotland published its guidance document “Housing Land Audits: 

Homes for Scotland Procedures” in May 2015.  This document sets out useful 
information on programming of different types of housing site, as well as 
realistic standard assumptions for lead in times and delivery.  This document 
is attached to this response as an Appendix for information.  Many of the 
comments made in the remainder of this response have an evidence base 
taken from this guidance document of HLA Procedures. 

 
2.2 Realistic Standard assumptions are: 

 Build time for a house is 20 weeks; 

 From start on site to first lawful completion takes 6 months; 

 No start can be made on site until access and all statutory consents are 
in place; 

 It can take an average of 18-24 months from submission of a planning 
application in principle to the delivery of first units on a site.  Where the 
site is in the hands of a developer at the time of application, this 
timeframe will likely be shorter; and 

 Lawful completions will not begin within 2 years of receipt of permission 
in principle. 
 

2.3 Homes for Scotland uses realistic default assumptions on maximum annual 
completion rates, unless up-to-date industry evidence is available.  These 
include: 

 Detached / Semi: Urban 30 units p/a (24 if no developer) / Rural 10-20 
units p/a (depending on past trends) 

 Flats: Urban 38 units p/a (30 if no developer)/ Rural 20 units p/a 

 Strategic Sites: 3 builders acting in a single year = 90 units p/a (72 if no 
developer) 

 Small Sites: 50% effective rule west Scotland, local trend –informed % 
assumption elsewhere. 



 
Homes for Scotland 
Response to Aberdeen City and 
Aberdeenshire Draft Housing Land 
Audit 2016 
 

Page 4 
 

 

 
 

 

 As a default, the programme for the first year of production should be 
no more than 50% of a full year output. 

 
3. Status of Sites and Programming  
 
3.1  There are a number of sites with a status that does not reflect the projected 

activity on site.  For example, many sites have completions programmed for 
2016 which have a status of “Full Planning Permission”, rather than “Under 
Construction”.  We question whether these sites will be able to deliver the 
units indicated within the Draft HLA for 2016 if construction is not yet 
underway.  

 
3.2 Examples of this include Page 5 of the Draft HLA, site references A/AC/R/629, 

A/AC/R/630, and A/AC/R/632.   There are a large number of sites with this 
issue through the Draft HLA. 

 
3.3 It may be that the programming is correct for these sites, and simply the 

Status has not been updated for these sites.  Our Members are key to 
providing advice on the status of sites, and this issue is certainly the case for 
site A/AC/R/582 Park Road which has a status of “Planning Permission in 
Principle” but is, in fact, under construction with the house builder Barratt 
agreeing with the projected completion of 60 units in 2016.   
 

3.4 There are also a number of sites within the Draft HLA with a high volume of 
completions programmed for 2017 for which full planning permission has not 
yet been secured according to the Status within the Audit.  For example, with 
site A/AC/R/067 at Grandhome, we would question whether 50 units could be 
delivered in 2017 if the site does not yet have its Approval of Matters 
Specified in Condition secured, and construction started soon on site.  There 
are other examples of this throughout the Draft HLA.  Homes for Scotland 
Grampian House Builders’ Committee has agreed that 36 units per annum 
(per outlet) within the AHMA is a reasonable assessment for forecasting, and 
the Homes for Scotland Procedures for Housing Land Audits suggest 
maximum delivery rates of 30 units per annum for detached / semi-detached 
within an urban setting, therefore looking at both assumptions, it is unlikely 
that 50 units could be delivered in 2017 as well as securing the necessary 
permissions for the site. 

 
3.5 We encourage the standard assumptions used by Homes for Scotland for 

Housing Land Audits (as set out within the Homes for Scotland Procedures 
document attached, and briefly set out within Section 2 of this report) to be 
used to ensure that the status of sites matches the programmed completions.   

 
3.6 This is particularly relevant for the first year of production.  Homes for 

Scotland default assumptions suggest that the programme for the first year of 
production should be no more than 50% of a full year output.  Therefore we 
would suggest that the build rate for the first year may be set too high for sites 
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like A/AC/R/578 Broadfoot Works and question whether it is achievable to 
deliver 130 units in 2017.  There are other sites with this same issue within the 
Draft HLA. 

 
4. Cumulative Build Rates 

 
4.1 Homes for Scotland considers that there is an issue in some areas, 

particularly Inverurie and Peterhead with cumulative build rates, when 
compared to previous completions.   

 
4.2 Members have indicated to us that both Aberdeen City and Aberdeenshire 

Councils have agreed to review the build rates for the HLA, and we would like 
to see any review being reflected within the HLA to ensure that previous build 
rates are not continuing to be used. 

 
4.2 We would like to see the most accurate picture of the current programming for 

the area reflected within the HLA through the most up to date information 
possible on build rates. 

 
5. Effective Sites 
 
5.1 From anecdotal evidence from Members, there are a number of sites within 

the Draft HLA which are currently constrained, mainly due to ownership, which 
are identified within the Draft HLA as effective within either the Effective 
Supply (Five Year) or the Effective Supply (Post Five Year). We suggest that 
these sites are updated within this year’s HLA and marked as “constrained”.  

 
5.2 Similarly, there are a number of sites within the Draft HLA with no developer 

identified.  It is unlikely that these sites will be able to deliver any completions 
in 2016 or 2017 without a developer on board.  We therefore suggest that 
these sites should be marked as “constrained” within this year’s HLA.  These 
sites could come back into the effective supply next year if the status changes 
and there is backing from a developer or house builder, but for now they 
should not be considered part of the effective housing land supply. 

 
5.3 We suggest that the tables are brought up to date to reflect the current 

position with each site, changing the status from Effective to Constrained sites 
where appropriate for this year to accurately reflect the current position. 

 
6. Tenure and Other Information 
 
6.1 It is unclear from Appendix 2 of the HLA – the Detailed Statement of Draft 

Established, Constrained and Effective Land Supply for Aberdeen City and 
Aberdeenshire the tenure of each site.  Some other planning authorities (for 
example Glasgow City Council) set out information on the type of unit (flat or 
house), site area, separate detail on category of owner and name of builder, 
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as well as tenure.  Some of this information could be very useful for the 
Aberdeen City and Aberdeenshire HLA. 

 
7. Conclusion 
 

7.1 We are aware that a number of Homes for Scotland Members have made 
separate submissions on the Draft HLA particularly in respect of 
programming.   

 
7.2  Homes for Scotland looks forward to engaging further with Aberdeen City and 

Aberdeenshire Councils on the 2016 Housing Land Audit.  We are happy to 
meet to discuss these comments in more detail, and provide further examples 
to support the statements put forward within this response. 

 
 
 
 
Prepared by: 
 
Name: Nikola Miller  
Title: Principal Planning Advisor 
Email address: n.miller@homesforscotland.com 
 

Homes for Scotland  
5 New Mart Place 
Edinburgh 
EH14 1RW 
Tel:  0131 455 8350 
Fax: 0131 455 8360 
Email: info@homesforscotland.com 
Web:  www.homesforscotland.com 
Twitter:  @H_F_S 
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